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Grant Number:
B-08-UN-17-0005

Grantee Name:
McHenry County, IL

Grant Amount:
$3,085,695.00

Estimated PI/RL Funds:
$765,394.13

Obligation Date: Award Date:

03/30/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$3,851,089.13

Disasters:

No Disasters Found

Declaration Number

$38,905.48

N/A

$2,419,021.34

$161,943.37

$120,887.60

Total Obligated

$365,701.53

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$3,773,783.42

$79,901.12 $403,847.86

     Program Funds Drawdown

To Date

$1,828,833.15

$3,085,695.00

$3,773,783.42

Overall

Program Income Received

$0.00

$0.00

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Faith Jessica Taylor

$159,793.08 $2,784,722.87Total Funds Drawdown

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$0.00$0.00Match Contributed

During this quarter, two houses were sold, four are under construction, and marketing of the properties has been
increased for those properties that have undergone rehab but have not been purchased yet.  HUD has provided
technical assistance to McHenry County as we worked through the loss of a developer and started to conduct the
program in house. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$217,810.87

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$217,810.87

Requirement

Limit on State Admin $0.00

$49,683.56

Limit on Admin/Planning

$462,854.25

Required

$308,569.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $771,423.75 $1,136,840.93

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Acquisition/Rehab-Counseling, Purchase, Rehab, Sale $61,709.17 $2,777,126.00 $2,237,780.61

BUCKET, BUCKET $0.00 $0.00 $0.00

NSP-Admin 4/903, Administration $59,178.43 $308,569.00 $181,240.73
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$993,695.54

NSP Only - LH - 25% Set-Aside McHenry County

Total Projected Budget from All Sources

Match Contributed

$993,695.54

$0.00

$0.00

$38,905.48

$700,000.00

$576,454.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1/900 LH25 Acquisition/Rehab

$51,077.43

$128,937.45

$14,322.24

Apr 1 thru Jun 30, 2011

Activitiy Category:

$238,716.07

$0.00

N/A

07/31/2013

$0.00

To Date

03/31/2009

Direct ( HouseHold )

$784,140.01

Total Funds Expended

Responsible Organization:

$53,227.72

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehabilitation and either rental, sale, or lease to own, of housing units to benefit persons at 50% LMI.  McHenry
County contracted with Corporation for Affordable Homes of McHenry County for the aquisition of 5-8 properties located in
census tracts identified as areas of greatest needs determined by the number of foreclosures, number of sub-prime mortgages,
number of vacancies. 

Location Description:

Rental:
1393 and 1395 Geringer, Algonquin (two sf residences sharing three lots-approved zoning) .
376 McHenry Ave, Woodstock (duplex)
377 Pierson, Crystal Lake (sf)
Homebuyer:
234 First St, Woodstock
7504 Maple, Wonder Lake

The property 234 First Street, Woodstock, IL  60098 was sold to a household <50% ami using the LH25 set aside funds for
acquisition/rehab and sale to the income eligible buyer.  Accomplishment Performance Measures added for a property that was
previously rented prior to preformance measure updates in DRGR (377 Pierson).

Activity Progress Narrative:

Acquisition/Rehab-LHActivity Title:

Project Number:

Acquisition/Rehab-Counseling

Project Title:

Purchase, Rehab, Sale 2/901/Rental 1/900-Counsel 3/902

$85,063.45$0.00Corporation for Affordable Homes of McHenry County

$491,391.36$53,227.72McHenry County

$36,755.19     Program Funds Drawdown $545,423.94
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Activity Locations
Address County State ZipCity Status / Accept

NANA234 First Street 60098Woodstock Not Validated / N

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Properties 2

19/61#Energy Star Replacement Windows 19

2/2#Additional Attic/Roof Insulation 2

2/8#High efficiency heating plants 2

2/7#Efficient AC added/replaced 2

2/7#Replaced thermostats 2

2/7#Replaced hot water heaters 2

29/77#Light Fixtures (indoors) replaced 29

6/17#Light  fixtures (outdoors) replaced 6

2/7#Refrigerators replaced 2

2/5#Clothes washers replaced 2

2/7#Dishwashers replaced 2

0/0#Units with solar panels 0

2/7#Low flow toilets 2

2/7#Low flow showerheads 2

1/2#Units with bus/rail access 1

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

2/5#Units ¿ other green 2

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 1

0/1# of Multifamily Units 0

2/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/7 0/0 2/7# of Households 1 1 100.00

0 1/2 0/0 1/2# Owner Households 1 1 100.00

0 1/5 0/0 1/5# Renter Households 0 0 100.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$124,927.50

NSP Only - LH - 25% Set-Aside McHenry County

Total Projected Budget from All Sources

Match Contributed

$124,927.50

$0.00

$0.00

$0.00

$71,424.00

$110,996.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1/900-LH25 Project Delivery

$13,654.46

$7,329.69

$5,561.45

Apr 1 thru Jun 30, 2011

Activitiy Category:

$35,327.62

$0.00

N/A

07/31/2013

$0.00

To Date

03/31/2009

Direct ( HouseHold )

$82,391.11

Total Funds Expended

Responsible Organization:

$13,654.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Project Delivery associated with acquisition, rehab, and rental, sale, or lease to own agreement of 5-8 housing units for the 25%
set aside to assist persons of 50% LMI. 
Project delivery for eligible use B acquisition, rehab of properties.  McHenry County contracted with Corporation for Affordable
Homes of McHenry County for the purchase, rehab, and rental, sale or lease to own option of 5-8 housing units in census tracts
identified as areas of greatest needs based on number of foreclosures, number of sub-prime mortgages, and number of
vacancies.   Delivery includes but is not limited to: all procurement of services, site location, bid processes, and preparation of
sale.

Location Description:

number of units described under Acquisition/Rehab activity for LH25

234 First Street was sold to a household <50% lmi.  Beneficiary data was entered in under the activity 1/900 Acquisition/Rehab
-LH25

Activity Progress Narrative:

LH25- Project DeliveryActivity Title:

Project Number:

Acquisition/Rehab-Counseling

Project Title:

Purchase, Rehab, Sale 2/901/Rental 1/900-Counsel 3/902

$6,728.76$0.00Corporation for Affordable Homes of McHenry County

$104,267.69$13,654.46McHenry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

$8,093.01     Program Funds Drawdown $47,063.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,099,756.05

NSP Only - LMMI McHenry County

Total Projected Budget from All Sources

Match Contributed

$2,099,756.05

$0.00

$0.00

$40,995.64

$1,598,329.30

$718,854.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2/901-Acquisition/Rehab-HB

$12,532.33

$267,580.72

$6,330.96

Apr 1 thru Jun 30, 2011

Activitiy Category:

$46,287.41

$0.00

N/A

07/31/2013

$0.00

To Date

03/01/2009

Direct ( HouseHold )

$1,526,538.87

Total Funds Expended

Responsible Organization:

$12,532.33

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition of properties identified in areas of greatest needs in accordance with NSP regulations.  McHenry County received
approval to acquire, rehab and sell 10-20 homes in census tracts identified as areas of greatest needs based on number of
foreclosures, number of sub-prime mortgages, and number of vacancies reported in the census tract through a Homebuyer
Program.  McHenry County contracted with Corporation for Affordable Homes of McHenry County to carry out the acquisition,
rehab, and sale.  Consumer Credit Counseling Services will do mandatory counseling for homebuyers.

Location Description:

315 Country Lane, Algonquin, IL  60102-acquisition $161,577.58
103 Palisades Ln., Oakewood Hills, IL  60013-acquisition $157,310.65
7520 Salem Rd., Wonder Lake, IL  60097-acquisition $79,688.70
1030 Wimbledon, Island Lake, IL  60021-acquisition $151,772.70
 9609 W. Witchie, Fox River Grove, IL  60021-acquisition $96,090.00
1109 Hayes St., Harvard, IL  60033-acquisition $86,000.00
703 Lincoln St., Harvard, IL  60033-acquisition $69,882.00
807 N. Division, Harvard, IL  60033-acquisition $64,000.00
703 Lincoln, Harvard, IL-acquisition $62,413.30
11003 Myrtle, Huntley-acquisition $92,301.28
650 Dartmoor, Crystal Lake-acquisition $85,000.00
 

Activity Progress Narrative:

Acquisition/Rehab-HomebuyerActivity Title:

Project Number:

Acquisition/Rehab-Counseling

Project Title:

Purchase, Rehab, Sale 2/901/Rental 1/900-Counsel 3/902

$706,322.20$0.00Corporation for Affordable Homes of McHenry County

$12,532.33$12,532.33McHenry County

$6,201.37     Program Funds Drawdown $1,480,251.46
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During this quarter, 9609 W Witchie Dr, Fox River Grove was sold to a household at 50% LMI using funds for the house that
was not part of the set aside LH25. 
Reported Accomplishments Performance Measures for two properties previously purchased whose expected totals were
reported in the APR but actuals were not reported last quarter (103 Palisades and 315 Country). 

Activity Locations
Address County State ZipCity Status / Accept

NANA9609 W Witchie Dr 60021Fox River Grove Not Validated / N

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 2

19/60#Energy Star Replacement Windows 19

3/10#Additional Attic/Roof Insulation 3

3/10#High efficiency heating plants 3

3/10#Efficient AC added/replaced 3

3/10#Replaced thermostats 3

3/10#Replaced hot water heaters 3

12/110#Light Fixtures (indoors) replaced 12

5/30#Light  fixtures (outdoors) replaced 5

3/10#Refrigerators replaced 3

3/6#Clothes washers replaced 3

3/10#Dishwashers replaced 3

0/0#Units with solar panels 0

5/17#Low flow toilets 5

5/17#Low flow showerheads 5

1/4#Units with bus/rail access 1

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/5#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/10# of Housing Units 1

3/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/10 3/10# of Households 1 1 66.67

0 1/0 1/10 3/10# Owner Households 1 1 66.67
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,132.02

NSP Only - LMMI McHenry County

Total Projected Budget from All Sources

Match Contributed

$440,132.02

$0.00

$0.00

$0.00

$206,772.70

$162,364.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2/901-Project Delivery HB

$11,132.97

$0.00

$7,145.22

Apr 1 thru Jun 30, 2011

Activitiy Category:

$7,145.22

$0.00

N/A

07/31/2013

$0.00

To Date

03/31/2009

Direct ( HouseHold )

$124,158.45

Total Funds Expended

Responsible Organization:

$11,132.97

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Project delivery for eligible use B acquisition, rehab, and sale of properties.  McHenry County contracted with Corporation for
Affordable Homes of McHenry County for the purchase, rehab, and sale of 10-20 homes in census tracts identified as areas of
greatest needs based on number of foreclosures, number of sub-prime mortgages, and number of vacancies.   Delivery
includes but is not limited to: all procurement of services, site location, bid processes, construction, and preparation of sale.

Location Description:

locations described in Homebuyer Acquisition rehabilitation activity

9609 W Witchie, Fox River Grove was sold to a 50% lmi household with funds that were not set aside for LH25 households. 
The beneficiary data has been reported under the activity 2/901 Acquisition/Rehab.

Activity Progress Narrative:

Project Delivery-HBActivity Title:

Project Number:

Acquisition/Rehab-Counseling

Project Title:

Purchase, Rehab, Sale 2/901/Rental 1/900-Counsel 3/902

$151,231.32$0.00Corporation for Affordable Homes of McHenry County

$11,132.97$11,132.97McHenry County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

$3,987.75     Program Funds Drawdown $117,013.23
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,000.00

NSP Only - LMMI Consumer Credit Counseling Services of McHenry County

Total Projected Budget from All Sources

Match Contributed

$185,000.00

$0.00

$0.00

$0.00

$185,000.00

$24,231.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3/902 Counseling

$4,623.40

$0.00

$463.42

Apr 1 thru Jun 30, 2011

Activitiy Category:

$463.42

$0.00

N/A

07/31/2013

$0.00

To Date

05/01/2009

Direct ( Person )

$34,489.74

Total Funds Expended

Responsible Organization:

$4,623.40

Public services Under Way

Activity Description:

NSP eligible activity (B) Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed
upon, in order to sell, rent, or redevelop such homes and properties. Correlated CDBG eligible activity 24 CFR 570.201. This
activity will meet the NSP requirement to provide counseling services may include, but are not limited to eight hours of
counseling (required), individual financial literacy assistance, individual case management and follow-up. Counseling services
will include initial consultation, and fast track 8 hours counseling for eligible participants whose credit is in good shape.
Participants whose credit needs some repair will work with the Subrecipient's guidance to repair credit and be educated on
budgeting for homeownership over a greater than 8 hours minimum counseling time.

Location Description:

400 Russel Ct. Woodstock, IL 60098 CCCS office

Counseling for 3 new clients was conducted this quarter.  Other clients previously reported are continuing with counseling
sessions and are working towards improved credit score and finance approval from lenders.   

Activity Progress Narrative:

CounselingActivity Title:

Project Number:

Acquisition/Rehab-Counseling

Project Title:

Purchase, Rehab, Sale 2/901/Rental 1/900-Counsel 3/902

$24,231.09$4,623.40Consumer Credit Counseling Services of McHenry County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,159.98     Program Funds Drawdown $34,026.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 16/0 24/70 50/70# of Persons 0 3 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,217.89

NSP Only - LH - 25% Set-Aside Consumer Credit Counseling Services of McHenry County

Total Projected Budget from All Sources

Match Contributed

$18,217.89

$0.00

$0.00

$0.00

$15,600.00

$13,810.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

3/902 LH25 Counseling

$3,703.52

$0.00

$1,191.65

Apr 1 thru Jun 30, 2011

Activitiy Category:

$1,191.65

$0.00

N/A

12/31/2010

$0.00

To Date

03/31/2009

Direct ( Person )

$15,193.82

Total Funds Expended

Responsible Organization:

$3,703.52

Public services Under Way

Activity Description:

Counseling to income eligible clients(at or below 50% LMI) as part of requirements for the NSP eligible activity (B) Purchase
and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties. Correlated CDBG eligible activity 24 CFR 570.201. This activity will meet the NSP
requirement to provide counseling services may include, but are not limited to eight hours of counseling (required), individual
financial literacy assistance, individual case management and follow-up. Counseling services will include initial consultation,
and fast track 8 hours counseling for eligible participants whose credit is in good shape. Participants whose credit needs some
repair will work with the Subrecipient's guidance to repair credit and be educated on budgeting for homeownership over a
greater than 8 hours minimum counseling time.

Location Description:

400 Russel Court, Woodstock, IL  60098 CCCS office

This quarter 3 new clients started counseling.  Counseling is being provided for others previously reported to educate and work
towards higher credit scores and financail approval from a lending source.

Activity Progress Narrative:

LH25  CounselingActivity Title:

Project Number:

Acquisition/Rehab-Counseling

Project Title:

Purchase, Rehab, Sale 2/901/Rental 1/900-Counsel 3/902

$10,106.51$0.00Consumer Credit Counseling Services of McHenry County

$3,703.52$3,703.52Corporation for Affordable Homes of McHenry County

$2,511.87     Program Funds Drawdown $14,002.17
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 13/30 6/0 19/30# of Persons 1 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$443,966.00

N/A McHenry County

Total Projected Budget from All Sources

Match Contributed

$443,966.00

$0.00

$0.00

$0.00

$308,569.00

$222,121.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4/903 Administration

$63,068.97

$0.00

$3,890.54

Apr 1 thru Jun 30, 2011

Activitiy Category:

$36,570.14

$0.00

N/A

07/31/2013

$0.00

To Date

05/01/2009

 (  )

$217,810.87

Total Funds Expended

Responsible Organization:

$63,068.97

Administration Under Way

Activity Description:

NSP eligible activity in correlation with CDBG 24 CFR 570.205 and 570.206 for general administration and planning activities.
McHenry County will contract with and oversee the developer Corporation for Affordable Homes of McHenry County and
subrecipient Consumer Credit Counseling Services of McHenry County, and or any additional or alternate developer or
subrecipient for NSP related activities listed as Rental Program, Homebuyer Program, and Counseling and known as eligible
use B.

Location Description:

McHenry County Government Center Planning and Development 2200 N. Seminary Ave Woodstock, IL 60098

Grantee continues to work with Technical Assistance from HUD as grantee transitions from developer agreement to
administering the program in house. 

Activity Progress Narrative:

NSP AdministrationActivity Title:

Project Number:

NSP-Admin 4/903

Project Title:

Administration

$222,121.95$63,068.97McHenry County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$59,178.43     Program Funds Drawdown $181,240.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside McHenry County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

4/904-Grantee LH25 Acquisition Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

05/23/2011

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

Under eligible use B- Acquisition, Rehab and and sale, rental or lease to own of properties.  McHenry County is taking over for
the Developer, Corporation for Affordable Homes of McHenry County for the purchase, rehab and sale of 5-8 housing units in
census tracts identified as areas of greatest needs based on number of foreclosures, number of sub-prime mortgages, and the
number of vacancies.   

Location Description:

LH25 properties and status as of May 2011 when Grantee /Developer agreement was dissolved between Grantee and the
Developer, Corp for Affordable Homes of McHenry County:
1393 and 1395 Geringer, Algonquin (two sf residences sharing three lots-approved zoning) .  Currently under construction
376 McHenry Ave, Woodstock (duplex) currently under construction
377 Pierson, Crystal Lake (sf) currently rented
Homebuyer:
234 First St, Woodstock  offer to purchase pending
7504 Maple, Wonder Lake  offer to purchase pending

not used to be cancelled.

Activity Progress Narrative:

Grantee LH25 Aquisition RehabActivity Title:

Project Number:

BUCKET

Project Title:

BUCKET

$0.00$0.00McHenry County

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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